

## Logbook

Date	Activity	Outcome
January 21, 2011	Pakkret and DELGOSEA sign Memorandum of Understanding.	MoU.
February 14 - 15, 2011	Development of the transfer concept.	Action plan workshop in pilot city. First draft of the transfer concept.
March 3, 2011	Set up meeting among division's directors of Pakkret municipality.	Establishment of the working group.
March 8 - 10, 2011	Meeting to discuss the development of the transfer concept.	
March 17 - 18, 2011	Capacity building with process experts.	Analysis of project, action plan and working group.
April 28 - 29, 2011	Attendance of national conference and presentation/discussion on transfer concepts.	
June 2, 2011	Working group meeting to discuss Best Practice.	Draft action plan and presentation for exchange visit.
June 21, 2011	DELGOSEA coordination office visits the Pilot City.	
June 23, 2011	Meeting of sub-working group to discuss the activities.	



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).

<p>July 12 - 16, 2011</p>	<p>Exchange visit to Solo (Indonesia).</p>	<ul style="list-style-type: none"> <li>• Study visit report</li> <li>• Summary lesson and learn from study visit</li> <li>• (Draft)Template study visit in Pakkret</li> </ul>
<p>July 27, 2011</p>	<p>External project evaluation Mario Fisher visits the pilot city.</p>	<p>Suggestion:</p> <ul style="list-style-type: none"> <li>• Focus on local area market not just the place for selling products</li> <li>• Identify highlight of product in market</li> <li>• Set up activities in market focus on customer participation and differentiation</li> <li>• Adding extra value to products in market in order to make customer satisfaction</li> <li>• Invite seller from other local market to join in special occasion</li> <li>• Set up program to motivate sellers and to attract customers in market</li> </ul>
<p>August 9, 2011</p>	<p>Set up meeting among head of division of Pakkret Municipality to present study visit report and summary of lesson and learn / also revise implementation plan.</p>	<ul style="list-style-type: none"> <li>• Meeting report</li> <li>• Draft 3rd transfer concept</li> <li>• Guideline for replication process</li> </ul>



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).

August 12, 2011	Mother's Day Celebrate next to market.	<ul style="list-style-type: none"> <li>• Release fish to river activity</li> <li>• Recycle day activity</li> <li>• Bicycle riding in order to reduce global warming activity</li> </ul>
August 16 - 17, 2011	Preparing Meeting for Monitoring & Consulting at Amari Donmuang Hotel.	Post study visit including lesson-learned of 4 cities; Revision of replication process and action plan for 4 transfer concepts; Draft of policy recommendation; List of Thai participants as well as proper arrangement plan for midterm conference.
August 18, 2011	Set up meeting of working team and sub-working team.	Report meeting and Guideline and implementation plan
August 22, 2011	Preparing meeting for activity on 30 August 2011.	Overview activity such as training activity, food contest, exhibition activity, etc.
August 26, 2011	Walk the street children project. Invited to the exhibition. Friday, 09.00 - 17.00 at the bridge Rama 4 Road district, Nonthaburi, Nonthaburi Province	<ul style="list-style-type: none"> <li>• Municipal school show on state activity</li> <li>• Municipal school exhibition activity</li> <li>• Municipal school sells products</li> </ul>
August 30, 2011	The standard of food sanitation in project.	<ul style="list-style-type: none"> <li>• Training activity for restaurant which join activity and visitors who are interesting</li> <li>• Demonstrate the process of making food from the well-known chef</li> </ul>



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).

		<ul style="list-style-type: none"> <li>Exhibition on clean food good test</li> </ul>
September 1, 2011	Meeting of All Division's Head of Pakkret Municipality, working group present the result of Pakkret Old Market's activities.	
September 8, 2011	Discussion with National Coordinator about LogFrame.	
September 22, 2011	Release PR boards of Pakkret Old Market's in the market area and nearby area.	
September 26 - 30, 2011	DELGOSEA Midterm Conference and Monitoring Training in Batam, Indonesia.	
October 13, 2011	Meeting with all pilot municipalities, coaches, and DELGOSEA team.	
October 18, 2011	Meeting with EU representative (Ms.Marion) on evaluation.	Pakkret Old Market Evaluation's Report
	Due to the Flooding of Bangkok, no activities have taken place between November 1 and 30	
December	Meeting of working group on	



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).

1, 2011	LogFrame and the flood situation that effects to activities.	
December 5, 2011	Big-Cleaning Day Pakkret Old Market.	
January 28-31, 2012	Capacity building of Pakkret Old Waterfront Market Association.	
January 29, 2012	Study visit to the Old Market Walking Street of Takuapa Municipality in Phangnga Province.	
January 30, 2012	13th Old Phuket Festival.	
8 March 2012	Monthly meeting for project progress with the Head of Pakkret municipality.	Resolution of meeting ,Municipality board , to fix the Pakkret Old waterfront market problem and summary report.
16 March 2012	Municipality had a meeting with the Old waterfront market community.	Report of the meeting regarding problems in the Old waterfront market and the Municipality's decision what to do with the Old Waterfront market.
19 March 2012	Summary report of the meeting on March 16, 2012 shown to the Mayor.	Report of participants.



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).

21 March 2012	<p>3rd Monitoring visit conducted.</p> <p>Municipality had a meeting with community to establish a community plan (offers requirements), where the Pakkret Old waterfront market is small community in Pakkretumchai 2 community.</p>	<p>The visit result was that the roof of the Old Market has to be improved for a better environment and atmosphere.</p>
March 22, 2012	<p>Preparation of publicity materials on the market.</p>	
March 30, 2012	<p>The Municipality setup a project to deal with peddlers near the Pakkret Old waterfront market.</p>	



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).