

## Logbook

Date	Activity
December 15, 2010	Pattaya graduates and four pilot cities' focal point came to a national kickoff meeting in Jakarta.
January 6, 2011	Meeting with DELGOSEA, senior expert, national coaches and LGAs to discuss the upcoming field visit to Pangkalpinang.
January 12, 2011	Visit to meet and discuss with all four mayors/regent on 2011 activities plan, establishment of Working Groups, etc. The coordinating unit of UCLG ASPAC met Pangkalpinang Mayor complete with his team, national coach (corresponding junior expert) and APEKSI.
January 18, 2011	Meeting with UCLG staff, senior expert, national coach team and LGAs to discuss the preparatory of act. 9, and the establishment of Working Group.  Pangkalpinang Mayor approved and signed decree of Working Group.
March 14 - 15, 2011	Drafting BP Replication Concept Design.
April 1 - 2, 2011	Meeting among Working Group members in Pangkalpinang to complete the BP Concept Design.
April 27 - 28, 2011	Capacity building for members of the Working Group and finalization of BP Replication Concept Design.
May 11, 2011	National Workshop in Jakarta to build networking among pilot cities, national government, BP original cities, academician, and NGOs.
June, 2011	BP Design concept with budget approved and signed by the Mayor and Head of Marine and Fishery Pangkalpinang.



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).

July 4 - 8, 2011	Study visit to Tubigon, the Philippines.
September 6, 2011	External evaluation meeting with Dr Marion Fischer together with LGAs and UCLG-ASPAC.
September 7, 2011	Meeting with the Mayor, members of the Working Group including Head of Units of Pangkalpinang government and head of fishermen groups to update progress of plan, monitoring and evaluation, and project upcoming activities.
September 22 - 24, 2011	Preparation of market place material for Midterm review confrence, as follows; <ul style="list-style-type: none"> <li>• Meeting with National Coordinator to review preparation and materials.</li> <li>• Pre Midterm Conference meeting/coordination with the Head of Marine Affairs and Fishery PangkalPinang City</li> </ul>
September 27 - 28, 2011	DELGOSEA Midterm Conference in Batam Indonesia.
September 29, 2011	Monitoring and Evaluation Training in Batam, Indonesia.
October 12, 2011	Coordination meeting with national coordinator and other national coaches in order to prepare monitoring activities in pilot cities.
October 21, 2011	Coordination meeting with the Head of Marine Affairs and Fishery and staff.
October 22, 2011	Cooperation training for fisherman. <ul style="list-style-type: none"> <li>• Attended by around 40 persons, conducted by the Office of</li> </ul>



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).

	<p>Marine Affairs and Fishery.</p> <ul style="list-style-type: none"> <li>• Socialization of Fishery Law and Regulation</li> <li>• Distribution of information about the revolving fund system for fishermen groups</li> <li>• Fisher folks developed temporary gazebo</li> <li>• Bangka Botanical Garden donated fish cages for developing squid abtractons and fish cages activities</li> <li>• Mangrove re-planting by fishermen</li> </ul>
November 16, 2011	Meeting of DELGOSEA with the Marine Affairs and Fishery Office to discuss obstacles during implementation process.
November 17, 2011	Meeting among Head of Office / members of Working Group to agreed upon the monitoring logframes and coordinate job division for each office.
November 18, 2011	Distributing final monitoring logframes to all offices related to replication process and budget discussion in the council office including present the logframes for budget approval.
Overall November, 2011	BAPPEDA/Regional Planning Office is in the final drafting of coastal and marine spatial. They planned to have a meeting in December to finalize the draft. The Marine and Fishery Office are responsible to submit it to the Local Council to have their approval as Local Regulation.
December 2, 2011	Meeting of fishermen groups, the Marine and Fishery Office, and the Community Social Responsibility (CSR) PT. Timah Tbk, to discuss the CSR budget release from PT. Timah will finance the fishermen's project.
December 5, 2011	Bi – weekly meeting to update progress and monitoring logframes of Pangkalpinang.
December 6, 2011	Reporting session to DELGOSEA Focal Point (Mayor's 1st Assistant) to revise the composition of the Working Group in order to improve its performance.



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).

December 7, 2011	Cool boxes distribution to fisher folks in Tanjung Bunga, Air Itam areas.
December 8, 2011	Assistance (training) to fisher folks groups on how to use the cool boxes.
December 16, 2011	Bi weekly meeting with the national coach for Pangkalpinang: share results of Manila meeting and monitoring preparations.
December 22, 2011	Meeting with LGAs and national coaches to review the National Policy Recommendation including discussion of the needs of Pangkalpinang for the policy recommendation and LGAs' support to the BP replication documentation in Pangkalpinang.
December 27, 2011	Written agreement from the Mayor First Assistant about the revision of Working Group composition.
December 29, 2011	Meeting with DELGOSEA Focal Point, meeting and interview the Mayor and one beneficiary, visit the mangrove areas for monitoring visit.
December 30, 2011	<ul style="list-style-type: none"> <li>• Visit to Bangka Botanical Garden to check the mangrove seeds</li> <li>• Interview one beneficiary</li> <li>• Coordination meeting with the Working Group</li> </ul>
December 31, 2011	Meeting the BBG person in charge for discussion about the mangrove quality and the planting schedule.
December 31, 2011	The Regional Planning Agency finished the final draft of local regulation about the marine coastal and marine space.
January 2012	Marine and and Fishries Agency PangkalPinang City conducted Assitances and monitoring for fisher folks related to logframe BP replication.



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).

February 8, 2012	Conducted support for fishermen at Tanjung Bunga area, Air Itam
February 13 – 14, 2012	Marine and Fisheries Agency PangkalPinang City Conducted joint program with Medan Training Center From Ministry of Marine Affair and Fisheries.
February 25, 2012	Regular Meeting with Fishermen in Tanjung Bunga area, Air Itam.
March 12, 2012	<ul style="list-style-type: none"> <li>Meeting with new Head of Marine and Fisheries Agency PangkalPinang City in order to inform about BP Mariculture replication</li> <li>Informal coordination meeting with vice mayor of PangkalPinang City and his staffs including national coordinator, and LGA APEKSI representative Sri Indah.</li> <li>Visiting Bangka Botanical Garden</li> <li>Informal discussion with Mr. Julpian (former focal point)</li> </ul>
March 13, 2012	<ul style="list-style-type: none"> <li>Meeting with new Head of Marine and Fisheries Agency PangkalPinang City.</li> <li>Coordination meeting with PangkalPinang City Government, University Bangka Belitung and PT.Timah, Tbk.</li> <li>Visiting mangrove area and joint with PangkalPinang City Government officer, lecturer of UBB, students from UBB, Bangka Botanical Garden Employees, and Fishermen in replanting mangrove activity.</li> </ul>
March 19, 2012	Assistance on fishery management for fishermen at Tanjung Bunga area, Air Itam provided.
March 26, 2012	Monitoring the mangrove plantations at Pasir Padi beach area.
April 12, 2012	Visit a fishermen group in regard to the preparation of mangrove planting by the Office of Marine and Fisheries.



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).



April 17, 2012	National Workshop on Policy recommendations and Sustainability of the best practice replication in Indonesia by Multi-Stakeholder Approach.
April 25, 2012	PT Timah Tbk and its 17 consortiums did the pre-discussion of Corporate Social Responsibility funds with the Head of Marine and Fishery Office to support the Best Practice replication. Agreed on the date of field visit and assessment of location of the future seafood culinary restaurants and fish landing sites.
April 26, 2012	Field visit to Tanjung Bunga by Head of the Marine and Fishery Office together with his staff, as well as PT Timah and 9 representatives of the consortium.
April 27, 2012	Reporting previous day field visit's results to the Assistant Mayor and the city advisor, and planning the task force meeting.
May 1, 2012	Meeting with the head of working group to discuss the meeting results with PT Timah, and their willingness to provide assistance to Pangkal Pinang city. Meeting with the working group to discuss what steps will be taken related to PT Timah plan to provide support for Pangkal Pinang city.
May 2, 2012	Visited Tanjung Bunga Area Best Practice replication site, based on the site assessment, the supports proposed to PT Timah are: the pier, trails and huts.
May 14, 2012	Coordination with the head of the working group in regards to the DELGOSEA team's plan to conduct the final monitoring visit.
May 16, 2012	Meeting with members of Working Group (Irma, Bpk. Toni, Bpk. Malim from DKP, Ibu Eva from University of Bangka Belitung) to further discussion of the log frame, which activity is cancelled, etc.
May 22, 2012	Meeting with Irma, Bpk. Toni and secretary of working group (Bpk. Suryo), to discuss the next activities based on the log frame. The



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).

	meeting result was deciding to divide the activities into two phases; prioritized and supporting activities, which the prioritized one is the activities that need to focus on until august 2012.
May 23, 2012	<p>Coordination with Assistant to Government as the director on this program (based on decree) regarding the DELGOSEA team visit.</p> <p>DELGOSEA monitoring team arrives.</p> <p>Meeting with local coach, Marine Affairs and Fisher Department (Pak Tony) and DELGOSEA team discuss about Best Practice activities progress until the date.</p>
May 24, 2012	<p>Meeting with working group to discuss about Best Practice activities challenges, problems faced, and to seek the solution of its problems.</p> <p>Visiting the Bangka Botanical Garden to follow up their commitment in supporting Best Practice activities by providing mangrove seeds.</p>
May 2012	Meeting with head of working group to update the working group meeting results due to his absence in the meeting, to seek his supports for better coordination among the related stakeholders. Visiting the Tanjung Bunga area.



This project is co-funded by the European Union.

A Project implemented by the consortium: Konrad-Adenauer-Stiftung e.V., Thailand Environment Institute (TEI), Local Government Development Foundation Inc. (LOGODEF), United Cities and Local Governments for Asia and Pacific (UCLG-ASPAC), Association of Indonesian Regency Governments (APKASI), Association of Cities of Vietnam (ACVN), and National League of Communes/Sangkats of the Kingdom of Cambodia (NLC/S).